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ESTIMATE RUN 10/10/2012

ESTIMATE SUMMARY 15:23:45

CONTID: C18758         ESTIMATE NO: 0005 PROG 2005

PCN: 18758-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MM 212 SAFETY IMPROVEMENT PERCENT TIME:

PROJECT NO: C0703-379                     

I-70 MM 212 SAFETY IMPROVEMENT

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 10/10/2012 DATE TIME STARTED 05/11/2012

4 INVERNESS COURT E, SUITE 250 DATE LET 04/19/2012 DATE WORK BEGAN 06/04/2012

 DATE AWARDED 04/24/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/09/2012 DATE ACCEPTED

ENGLEWOOD CO 80112     303-770-7878 DATE NOTICE TO PROCEED 05/11/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,877,854.02 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,175,932.40 NON-PARTICIPATING 689,613.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.00

WORK DAYS

WORK DAYS

81.67%

527,591.25

689,613.20

689,613.20

689,613.20

$

$

$

$

0.00

2,350,262.77

2,350,262.77

0.00

2,350,262.77

-32,638.99

0.00

2,317,623.78

0.00

AMOUNT DUE 2,317,623.78 689,613.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 689,613.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 18758-BID    ESTIMATE RUN 10/10/2012

PROJECT: C0703-379                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

5,985.000

202-00240  
 

5,985.000

SY  

8.00000 47,880.005,985.000

47,880.00

0010 *Removal of Pavement Marking 2,497.700

2,590.000

202-00250  
 

7,000.000

SF  

1.86000 9,463.125,087.700

4,817.40

0015 Removal of Guardrail Type 3 350.000

0.000

202-01130  
 

350.000

LF  

5.00000 1,750.00350.000

0.00

0020 Truck (Dump) 0.000

0.000

203-01582  
 

24.000

HOUR

92.50000 0.000.000

0.00

0025 Combination Loader 0.000

0.000

203-01594  
 

16.000

HOUR

135.00000 0.000.000

0.00

0030 Rock Scaler 0.000

49.000

203-02300  
 

49.000

HOUR

140.00000 6,860.0049.000

6,860.00

0035 *Structure Backfill (Special) 3,088.700

0.000

206-00050  
 

3,088.700

CY  

160.00000 494,192.003,088.700

0.00

0040 Erosion Log (12 Inch) 140.000

0.000

208-00002  
 

200.000

LF  

8.00000 1,120.00140.000

0.00

0045 Gravel Bag 300.000

0.000

208-00034  
 

500.000

LF  

7.00000 2,100.00300.000

0.00

0050 Concrete Washout Structure 1.000

0.000

208-00045  
 

3.000

EACH

720.00000 720.001.000

0.00

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

33.00000 0.000.000

0.00
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PCN: 18758-BID    ESTIMATE RUN 10/10/2012

PROJECT: C0703-379                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

104.00000 0.000.000

0.00

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

36.000

HOUR

84.00000 0.000.000

0.00

0070 Reset Guardrail Type 7 1,690.000

0.000

210-01170  
 

2,700.000

LF  

14.60000 24,674.001,690.000

0.00

0075 Adjust Structure 1.000

0.000

210-04000  
 

1.000

EACH

1,276.00000 1,276.001.000

0.00

0080 Modify Inlet 0.000

1.000

210-04020  
 

1.000

EACH

600.00000 600.001.000

600.00

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.100

ACRE

6,386.00000 0.000.000

0.00

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.100

ACRE

5,883.00000 0.000.000

0.00

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.100

ACRE

7,844.00000 0.000.000

0.00

0100 *Hot Mix Asphalt (Patching) (Asphalt) 150.700

0.000

403-00720  
 

220.000

TON 

194.00000 29,235.80150.700

0.00

0105 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

1,932.000

403-34721  
 

2,500.000

TON 

102.00000 197,064.001,932.000

197,064.00

0110 *Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

200.000

GAL 

3.20000 0.000.000

0.00



CONTID: C18758         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18758-BID    ESTIMATE RUN 10/10/2012

PROJECT: C0703-379                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (60 Inch) 3,321.500

0.000

503-00060  
 

3,740.000

LF  

142.50000 473,313.753,321.500

0.00

0120 Riprap (6 Inch) 0.000

0.000

506-00206  
 

16.000

CY  

146.00000 0.000.000

0.00

0125 Riprap (24 Inch) 0.000

12.000

506-00224  
 

12.000

CY  

150.00000 1,800.0012.000

1,800.00

0130 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

58.000

LF  

92.00000 0.000.000

0.00

0135 Inlet Special 0.000

1.000

604-19000  
 

1.000

EACH

7,208.00000 7,208.001.000

7,208.00

0140 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

3,080.00000 0.000.000

0.00

0145 *2 Inch Horizontal Drain 0.000

2,460.000

605-01020  
 

2,500.000

LF  

33.00000 81,180.002,460.000

81,180.00

0150 Guardrail Type 3 (6-3 Post Spacing) 350.000

0.000

606-00301  
 

350.000

LF  

21.60000 7,560.00350.000

0.00

0155 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

950.000

LF  

83.00000 0.000.000

0.00

0160 Fence (Plastic) 570.000

0.000

607-11525  
 

570.000

LF  

3.50000 1,995.00570.000

0.00

0165 Mesh Anchor 60.000

0.000

607-55040  
 

60.000

EACH

292.00000 17,520.0060.000

0.00
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PCN: 18758-BID    ESTIMATE RUN 10/10/2012

PROJECT: C0703-379                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Wire Mesh 0.000

90,000.000

607-55100  
 

90,000.000

SF  

3.35000 301,500.0090,000.000

301,500.00

0175 Reflector (Median Barrier) 0.000

0.000

612-00060  
 

20.000

EACH

20.00000 0.000.000

0.00

0180 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

153,486.00000 153,486.001.000

0.00

0185 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

3,780.00000 1,890.000.500

0.00

0190 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

30.000

GAL 

334.00000 0.000.000

0.00

0195 *Pavement Marking Paint (Low VOC Solvent Base) 48.900

12.600

627-00012  
 

70.000

GAL 

30.00000 1,845.0061.500

378.00

0200 Flagging 0.000

40.000

630-00000  
 

1,500.000

HOUR

16.00000 640.0040.000

640.00

0205 Traffic Control Inspection 30.000

7.000

630-00007  
 

45.000

DAY 

74.00000 2,738.0037.000

518.00

0210 Traffic Control Management 46.000

19.000

630-00012  
 

100.000

DAY 

514.00000 33,410.0065.000

9,766.00

0215 Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

9.000

EACH

53.00000 190.803.600

84.80

0220 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

6.000

EACH

95.50000 0.000.000

0.00
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PCN: 18758-BID    ESTIMATE RUN 10/10/2012

PROJECT: C0703-379                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Construction Traffic Sign (Panel Size A) 0.500

11.200

630-80341  
 

15.000

EACH

21.00000 245.7011.700

235.20

0230 Construction Traffic Sign (Panel Size B) 12.500

20.800

630-80342  
 

58.000

EACH

21.00000 699.3033.300

436.80

0235 Construction Traffic Sign (Panel Size C) 3.000

2.400

630-80343  
 

26.000

EACH

21.00000 113.405.400

50.40

0240 Construction Traffic Sign (Special) 20.000

16.000

630-80344  
 

40.000

SF  

15.00000 540.0036.000

240.00

0245 Portable Message Sign Panel 1.000

0.800

630-80355  
 

2.000

EACH

3,842.50000 6,916.501.800

3,074.00

0250 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.200

630-80358  
 

4.000

EACH

2,306.00000 6,226.202.700

2,767.20

0255 Drum Channelizing Device 80.500

64.400

630-80360  
 

300.000

EACH

16.00000 2,318.40144.900

1,030.40

0260 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

15.000

EACH

26.50000 0.000.000

0.00

0265 Drum Channelizing Device (With Light) (Steady Burn) 7.500

6.000

630-80364  
 

20.000

EACH

26.50000 357.7513.500

159.00

0270 Concrete Barrier (Temporary) 990.000

792.000

630-80370  
 

4,000.000

LF  

20.50000 36,531.001,782.000

16,236.00

0275 Traffic Cone 100.000

80.000

630-80380  
 

200.000

EACH

1.10000 198.00180.000

88.00
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PCN: 18758-BID    ESTIMATE RUN 10/10/2012

PROJECT: C0703-379                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Impact Attenuator (Temporary) 0.500

0.400

630-85010  
 

1.000

EACH

2,860.00000 2,574.000.900

1,144.00

0285 Mobile Attenuator 8.000

8.000

630-85041  
 

30.000

DAY 

482.00000 7,712.0016.000

3,856.00

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

13,750.000

F A 

1.00000 0.000.000

0.00

0305 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0310 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

960.000

F A 

1.00000 0.000.000

0.00

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0500 Mobilization 1.000

0.000

626-00000  
 

0.000

L S 

28,863.00000 28,863.001.000

0.00

0505 Rem Port Present Str 891.500

0.000

202-00500  
 

986.000

EACH

286.00000 254,969.00891.500

0.00

0510 Conc Washout Str 0.000

0.000

208-00045  
 

1.000

EACH

863.00000 0.000.000

0.00
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PCN: 18758-BID    ESTIMATE RUN 10/10/2012

PROJECT: C0703-379                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 Concrete Sealer 0.000

0.000

515-00400  
 

146.000

SY  

6.07000 0.000.000

0.00

0520 Cement Grout 279.850

0.000

601-06300  
 

353.000

CF  

353.00000 98,787.05279.850

0.00

CAT 2,350,262.77689,613.202,877,854.02CURRENT AMT0200 $ $ $

$ 2,350,262.77689,613.20$2,877,854.02$CURRENT AMTPROJECT TOTAL


